Print Date: 11/22/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQ169

Contractor: Lincoln Paving, LLC
Contractor's PO Box 1034
Address: Fayetteville, TN 37334

Estimate Number: 0002 Estimate Type: Progress

Contract Location: Resurfacing on U.S. 64 (S.R. 15) from S.R. 244 (L.M. 6.56)

Counties: LINCOLN

Project(s): 52004-3230-94, 52004-8230-14

RR004

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

Total to Date

$947,154.67

$0.00
$947,154.67

$0.00
$0.00
$947,154.67

Previous to Date
$813,821.86

$0.00
$813,821.86

$0.00
$0.00

$813,821.86

Estimate Approved:Yes

This Estimate

$133,332.81

$0.00
$133,332.81

$0.00
$0.00

133,332.81

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

Current Contract:
Original Contract:

Pay Period: 10/1/2016

to 10/31/2016

Time
90.0 Days
54.0 Days
54.0 Days

60.00 ¢,

98.18 %
- %
Dates
06/24/2016
07/11/2016
07/28/2016
08/18/2016
09/14/2016
11/15/2016

Amounts

$954,190.42
$954,190.42
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |

52004-3230-94 414 R-NH/HSIP-15(194) 33,657.00 FROM SR 244 (L.M. 6.56) TO EAST OF OLD BETHEL ROAD (L.M. 10.

52004-8230-14 95.86 R-NH/HSIP-15(194) 99,675.81 The resurfacing on U.S. 64 (S.R. 15) from S.R. 244 (L.M. 6.5

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount

52004-3230-94 0100 9013 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

52004-8230-14 0100 9014 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

52004-3230-94 0100 9007 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

52004-8230-14 0100 9008 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

0100 9008 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 11,847.310 Adj This Est 11,847.31

Adj Total: 11,847.310 Adj Total: 11,847.31

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
52004-3230-94 0100 9009 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
52004-8230-14 0100 9010 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
52004-3230-94 0100 0010 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 175.000 Unit Price: $29.15
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
52004-8230-14 0100 0010 403-01 TON BITUMINOUS MATERIAL FOR Bid: 48.000 Unit Price: $674.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 24.340 Total: $16,405.16
52004-8230-14 0100 0020 403-05.01 TON BITUMINOUS MATERIAL (FOG Bid: 22.000 Unit Price: $674.00
SEAL) SHOULDER This Est: 0.000 This Est: $0.00
Total: 22.000 Total: $14,828.00
52004-8230-14 0100 9005 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
52004-8230-14 0100 9006 407-09  DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
52004-8230-14 0100 0030  411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 7,462.000 Unit Price: $79.16
This Est: 0.000 This Est: $0.00
Total: 7,450.110 Total: $589,750.71
52004-8230-14 0100 9001 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9001 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -6,077.200 Adj Total: -6,077.20
52004-3230-94 0100 9011 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
52004-8230-14 0100 9012  411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
52004-8230-14 0100 9002  411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
52004-8230-14 0100 9003  411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9003 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 4,021.650 Adj Total: 4,021.65

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
52004-8230-14 0100 9004 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
52004-3230-94 0100 0020 411-12.01 L.M. SCORING SHOULDERS Bid: 7.500 Unit Price: $350.00
(CONTINUOUS) (16IN WIDTH) This Est: 6.100 This Est: $2,135.00
Total: 6.100 Total: $2,135.00
52004-3230-94 0100 0030 411-12.02 L.M. SCORING SHOULDERS Bid: 6.000 Unit Price: $350.00
(NON-CONTINUOUS) (16IN WIDTF  This Est: 5.300 This Est: $1,855.00
Total: 5.300 Total: $1,855.00
52004-8230-14 0100 0040 415-01.01 TON COLD PLANING BITUMINOUS Bid: 7,330.000 Unit Price: $14.61
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 7,645.940 Total: $111,707.18
52004-3230-94 0100 0040 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 12.500 Unit Price: $20.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
52004-3230-94 0100 9000 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $30.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
52004-3230-94 0100 0050 705-04.07 EACH TAN ENERGY ABSORBING TERM Bid: 7.000 Unit Price: $2,250.00
(NCHRP 350, TL3) This Est: 7.000 This Est: $15,750.00
Total: 7.000 Total: $15,750.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
52004-3230-94 0100 0060 706-01 L.F. GUARDRAIL REMOVED Bid: 350.000 Unit Price: $5.00
This Est: 350.000 This Est: $1,750.00
Total: 350.000 Total: $1,750.00
52004-8230-14 0100 0050 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $11,970.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $11,970.00
52004-8230-14 0100 0060  712-04.01 EACH FLEXIBLE DRUMS Bid: 200.000 Unit Price: $5.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
52004-8230-14 0100 0070 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 4.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
52004-8230-14 0100 0080 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 893.000 Unit Price: $9.15
This Est: 0.000 This Est: $0.00
Total: 690.640 Total: $6,319.36
52004-8230-14 0100 0090 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 1.000 Unit Price: $925.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $925.00
52004-3230-94 0100 0070 716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 520.000 Unit Price: $23.00
Color) This Est: 529.000 This Est: $12,167.00
Total: 529.000 Total: $12,167.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
52004-8230-14 0100 0100 716-01.30 EACH REMOVAL OF SNOWPLOWABLE Bid: 520.000 Unit Price: $10.00
REFLECTIVE MARKER This Est: 0.000 This Est: $0.00
Total: 510.000 Total: $5,100.00
52004-8230-14 0100 0110 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 240.000 Unit Price: $12.00
(STOP LINE) This Est: 254.000 This Est: $3,048.00
Total: 254.000 Total: $3,048.00
52004-8230-14 0100 0120 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 6.000 Unit Price: $150.00
(TURN LANE ARROW) This Est: 6.000 This Est: $900.00
Total: 6.000 Total: $900.00
52004-8230-14 0100 0130 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 16.800 Unit Price: $1,000.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 18.535 Total: $18,535.00
52004-8230-14 0100 0140 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 16.800 Unit Price: $5,500.00
PVMT MRKNG (6IN LINE) This Est: 15.251 This Est: $83,880.50
Total: 17.235 Total: $94,792.50
52004-8230-14 0100 0150 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $29,425.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $29,425.00
V47 - TSMR  *END OF REPORT*

RR004
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